

Milestones

TABLE 2. MILESTONES							
Milestone no.	Milestone name	Work package no	Lead beneficiary	Delivery date from Annex I dd/mm/yyyy	Achieved Yes/No	Actual / Forecast achievement date dd/mm/yyyy	Comments
M5.1	Website launched	5	TUT	28/02/2010	Yes	28/02/2010	
M4.1	DIAMOND platform description completed	4	IBM	30/06/2010	Yes	30/06/2010	
M2.1	Diagnosis methods developed	2	LIU	31/12/2010	Yes	31/12/2010	
M5.2	Workshops organised	5	TEDA	31/12/2010	No	31/03/2011	The first Dissemination Workshop was initially planned to take place by the end of M12. However, it was decided to postpone due to the fact that at month M12 there was no major microelectronic conference to coincide with. The planned workshop will take place in March 2011, in Grenoble, France, in conjunction with the Design Automation and Test in Europe Conference.