

Milestones table

TABLE 2. MILESTONES							
Milestone no.	Milestone name	Work package no	Lead beneficiary	Delivery date from Annex I dd/mm/yyyy	Achieved Yes/No	Actual / Forecast achievement date dd/mm/yyyy	Comments
M5.1	Website launched	5	TUT	28/02/2010	Yes	28/02/2010	
M4.1	DIAMOND platform description completed	4	IBM	30/06/2010	Yes	30/06/2010	
M2.1	Diagnosis methods developed	2	LIU	31/12/2010	Yes	31/12/2010	
M5.2	Workshops organised	5	TEDA	31/12/2010	Yes	31/03/2011	
M1.1	Common data structure for the diagnostic model created	1	UNIB	31.03.2011	Yes	30/06/2011	
M1.2	Prototypes of reasoning engines and dynamic tools implemented	1	UNIB	31/12/2011	Yes	31/12/2011	
M3.1	Correction methods developed	3	TUG/LIU	30/06/2011	Yes	30/06/2011	
M4.2	Revision of end-user requirements	4	IBM	30/06/2011	Yes	30/06/2011	
M6.1	Successful Project Management Board meetings	6	TUT	31/10/2010 31/08/2011 29/02/2012	Yes	31/10/2010 31/08/2011 29/02/2012	
M6.2	Successful review meetings	6	TUT	31.03.2011	Yes	31.03.2011	